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Category Name  CSS Design Actionee  ECS
Sub Category
Subject Inadequate insight into SRF design

Description of Problem or Suggestion:

The SRF is being developed in Release A. However, neither the Release A nor the Release B design documents include a
detailed SRF design.

Originator’s Recommendation

Provide a white paper documenting the detailed SRF design. Incorporate white paper content into as-built 305
documentation.

GSFC Response by: GSFC Response Date
HAIS Response by: C. Solomon HAIS Schedule
HAIS R. E. C. Solomon HAIS Response Date  6/3/96

We agree with the reviewer's comments. We intend to write a white-paper as requested. When that paper is completed,
we will provide it to the reviewer for his input. The due date is August 30, 1996. The white paper will be published on

the EDHS.
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